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ABSTRACT
The application of the scheduling software has been quite popular in Malaysia recently.
Planning software like Microsoft Project and Primavera had been used to develop the
schedule for construction project for the purpose or project monitoring and control.
Many clients organization have made the task to submit computer generated schedule as
mandatory. However in real practice the schedule submitted has not been very useful
for the client. In some instances the schedule has been ignored once submitted to the
client. There are many problems associated to this situation. Among them is due to the
absent of the standard guideline that can be used to manage the schedule itself. The
contractor. Contractor has been prepared the schedule based on their own assumption
and without much consideration for actual application for the project later. Therefore
this short term research has been conducted with the main aim to develop such
guideline. The methodology adopted for the study includes the interviews with panel of
professional in construction and questionnaire survey. The development of the guideline
is based on the feedback by the respondents of the questionnaires survey conducted.
Prior to that, the research has also investigated the current state of arts of the scheduling
practice in Malaysia and its limitation. The major finding of the research is the
development of the guideline for managing the scheduling process. This guideline can
be used by the major client to regulate the process of preparing, submission and updating
the project progress. It is expected that this schedule can be improve further by
improving its level of comprehensiveness.
ABSTRAK
Sejak kebelakangan ini penggunaan perisian penjadualan projek menjadi begitu
popular dalam industri pembinaan di Malaysia. Perisian seperti Microsoft project dan
Primavera telah digunakan untuk menyediakan penjadualan projek pembinaan bagi
tujuan pengawalan dan pemantauan projek. Malahan semakin banyak pihak klien telah
menjadikan penyediaan dan penyerahan penjadualan dengan menggunakan perisian
komputer sebagai satu syarat utama. Namun pada hakikatnya sebenarnya penjadualan
yang sediakan oleh pihak kontraktor seringkali tidak dapat memberi manafat yang
diharapkan oleh klien. Malahan kadang kala ia telah diabaikan setelah dihantar kepada
klien. Terdapat banyak masaalah yang berkaitan dengan situasi ini. Diantara masaalah
yang paling utama adalah kerana tidak ujud satu garispanduan yang dapat diguna pakai
sebagai rujukan untuk mengurus proses penjadualan projek itu sendiri. Ia telah
disediakan mengikut andaian pihak yang menyediakannya sahaja tanpa mengambil kira
keperluan aplikasinya yang sebenar untuk projek. Oleh itu penyelidikan ini dijalankan
bertjuan untuk menyediakan garispanduan tersebut supaya ia dapat digunakan secara
praktikal secara bersama antara klien dan kontraktor. Metodologi yang digunakan untuk
melaksanakan kajian ini termasuklah temubual dengan panel professional dalam industri
pembinaan dan juga dengan kaedah borang soal selidik. Garis panduan yang dihasilkan
adalah bnerdasarkan kepada maklumbalas yang telah dianalisa melalui borang soal
selidik. Sebelum garis panduan ini dibuat kajian juga dibuat untuk mengetahui keadaan
sebenar amalan penyediaan dan penggunaan penjadualan projek di Malaysia masa ini
serta masalah yang dihadapi. Hasil utama kajian yang dijalankan ini adalah penyediaan
satu garis panduan untuk menguruskan proses penjadualan projek. Garis panduan ini
boleh dugunakan oleh pihak klien untuk menguruskan proses penyediaan, pemeprosesan
dan penerimaan dan mengawal dan memantau kemajuan projek. Adalah diharapkan
panduan yang disediakan hasil dari kajian ini dapat dimantapkan lagi dengan
penyelidikan dimasa hadapan dengan menambah baik tahap perincian maklumat yang
terkandung.

1INTRODUCTION
1.1 Introduction
Constructio n Industry in Malaysi a like in any other country is an
importa nt sect or in the economic growth of the country. Construction project on
the other hand involved a complex process. Many different parties involved in
construction. These parti es are the client, consu ltant s, contractors, sub-
contr actors, project manager, transporte rs, machine operators , vendors, local
authorities, government agencies and many more. The scope of work in
construction business is very wide and hundreds of various kinds of
professionals, sub-professionals and workers required in the implementation.
Construction industry is the backbone that supports the growth of other industry like
transportation, tourism, and manufacturing. Therefore it is critical for the
construction to deliver the project on time and within the expected quality to ensure
the constructed facilities will not impede the other industry’s business process.
In this regards, failure to complete and implement cons tr uction projects
on time will create havoc and chaos to the public and community indirectly. In order
to properly implement of a project, proper management and planning is required.
One of the imp ort ant too ls in planning is pro jec t schedu le. Scheduling is the
process of breaking down the project into smaller manageable package of work,
assigning the logical relationship between the project tasks to facilitate the process of
monitoring, control, costing and reporting for the project. It is not an easy task and
requires a lot of consideration before it can be practically implement at site.
Project planning suppose to be an effort to support collaborative teamwork
effort. A project schedule is not meant to be used by one party only either contractor
2or client but rather a to be used to coordinate the project task across the functional
boundary of the project participants. Therefore it is crit ical to have a standard
format, coding system and typic al activiti es break down as a reference that will
support the planning works and making parties involved in construction have the
same objectives and same basis for reference. Therefore it is very critical to have a
standard guideline to be used by parties that involved in developing project schedule.
Currently no such guideline ever exists in Malaysia.
1.2 Aim and Objectives
The main aim of this research is toward developing a standard guideline for
managing the construction schedule for construction.
To achieve this aim several objectives have been developed for the research as
follows:
1. To determine the basic underlying principles of using project schedule in
project monitoring
2. To evaluate the principles needed to regulate the related team members in
preparing the project schedule.
3. To proposed the basic principles of regulating the submission and evaluation
process of project schedule
1.3 Research Scope and Limitation
The main scope of the research covers the aspects of developing the guideline
to regulate the process of preparing the project schedule by the contractors in
Malaysia for the submission for the client to review. Once the schedule is accepted
3the guideline should also guide the client and the contractor in the process of using
the schedule to update and monitor the of work progress. The developments of the
guidelines in this research are based on the industry wide opinion and agreement
based on the respondents experience and need. The data for the study collected
within Malaysia. Due to cost constraint the data collected mainly from the Johor
Bahru and Klang valley area. The guideline will cover the as aspect mentioned in the
objective only: the process of preparing the schedule, submission and acceptance
procedure and schedule updating process. It is also emphasis during the construction
phase of the project life cycle where the schedule will be prepared by the client.
1.4 Brief Research Methodology
Due the cost constraint the methodology of the study has to be limited. The initial
request for fund for the project was RM28,000. However only RM11,500 were
allocated. This little amount really put a lot of constraint for the study. Therefore
decision has to be made to suit methodology used with the budget allocated.
Considering the above mentioned factor the following methodology has been
adopted for the research:
1. Literature review was done to collect information related to the project
planning and scheduling
2. Face to face interviews was conducted with the industry professionals to
validate the idea of the limitation of the current state of art of the practice in
project schedule preparation, submission and application. The interview also
has established from the viewpoint of the experts for the need to regulate the
scheduling process.
3. Conducting industry wide questionnaire survey in Klang valley and Johor
Bahru area for the development of the guideline for the project schedule
preparation and application.
4This brief methodology of the study is graphically displayed in Figure 1.1
Figure 1.1 Brief methodology of the research
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2.1 Introduction
The successful or failure of the construction project often associated with its
management creditability. Management can be defines as the process undertaken by
one or more individuals to coordinate the activities of other to achieve results not
achievable by one individual acting alone (Donelly et al. 1992). Indeed there are
many other definition of management and their focus keep transforming from “an art
of getting work done through others” as describe by Mary Parker Folliet to a more
contemporary one which emphasis on teamwork. However the basic process of
management as define by Henry Fayol has not change where fundamentally it is
consist of four basic function: planning, organizing, controlling, and leading.
Project Planning is one of the cr it ical com ponents of the project
managem ent processes. Project management process es can be organized into
five groups of one or more processes each (PMI, 2000):
(i) Initiating Process – authorizing the project or phase.
(ii) Planning processes – defining and refining objectives and
selecting the best of the alternative courses of action to
attain the objectives that the project was undertaken to
address.
(iii) Executing processes – coordinating people and other
resources to carry out the plan
(iv) Cont ro ll in g processes – ensu rin g proj ect
object ives are met by moni toring and measurin g
progress regu larl y to iden tify vari ances from plan so
that corrective action can be taken when necessary.
(v) Closing processes – formalizing acceptance of the project
or phase and bringing it to an orderly end.
62.2 The Importance of Planning in Construction
Construction projects are normally complex. The project process consists of
the following stages as shown in figure 2.1 (Kwakye 1997).
2.3 Common Scheduling Technique
2.3.1 Gantt Chart
2.3.2 Networking Technique
2.3.2.1 Acivity on Arrow
2.3.2.2 Activity on Node
2.3.2.3 The Importance of Networking Technique
2.3.3 Line of Balance
2.4 Project Progress and Control
2.4.1 The Importance of Project Control
2.4.2 Project Control Technique
It involved transient workforce and many unrelated organization to accomplish a
Figure 2.1 common task of delivery a construction project.
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7These complicated stages require careful planning for its implementation to
avoid any possible conflicts between the responsible parties to carry out the different
task at site. The project planning provides a clear roadmap for all team members
about the path they should follow. The main constraints of construction are time, cost
and quality. Meeting these three constraints at every stage of the project process
would result in a smooth uninterrupted work progress at site. Otherwise should there
be any interruption to the project plan would seriously wound the original plan of
completion time. Work may be temporarily stop at site for corrective measure,
reorganizing the schedule, resolving the conflict and many other undesirable
consequences that eventually may lead to project delay and even claim and litigation.
Therefore the need for proper project planning is upmost important to ensure
all the task required for the accomplishment of the project will have adequate
resources, logically oraginised in relation with their predecessors task, and adequate
time allocated for their completion. Scheduling is one the most important tool to
support the planning process. In the past most of the scheduling task is manually
done without the aid of computer software. Some project do not have a proper
written schedule and very much rely on the experience of the constructors and project
manager. Due to the lack of computational facilities most of the schedule developed
in the past is quite simple based on Gantt Chart technique and the process of tracking
and monitoring is quite difficult. Often the process of forecasting of the project
achievement very much depends on the one’s experience and wisdom. Most of the
time there is lack of warning for the potential of project delay. The following section
describes the common scheduling technique used in construction to schedule and
control the project.
2.3 Progress Monitoring Process
One of the major purposes of having project progress is to update and monitor
project progress. The typical project schedule is complex and comprise with many
activities in it. The major project may have up to tens of thousands of activities and
8smaller one with few hundred activities. Therefore the practical way of updating the
schedule must be done using computer. Manual updating should be a matter of past
as the computer facilities is easily available today.
In general principles tool like progress curves, also called S-Curves is very
popular method of displaying project progress. S-Curve is graphically plot some
measure of cumulative progress on the vertical axis against time on the
horizontal axis. Progress can be measured in terms of money expended, quantity
surveys of work in place, man-hours expended, or any other measure which makes
sense. Any of these can be expressed either in terms of actual units (dollars, cubic
meters, etc.) or as a percentage of the estimated total quantity to be measured.
The shape of a typical S-Curve results from integrating progress per unit of time
(day, week, month, etc.) in order to obtain cumulative progress. On most projects,
expenditures of resources per unit time tend to start slowly, build up to a peak, and
then taper off near the end. This causes the slope of the cumulative curve to start
low, increase during the middle, and then flatten near the top.
Planning and reporting progress like Bar Charts, progress curves can express some
aspects of project plans. Once the project is underway, actual progress can be
plotted and compared with that which was planned. It is then possible to make
projections based on the slope of the actual progress curve. Such projections,
however, should neither be made nor interpreted without a good understanding of
the reasons for deviations, if any, from planned progress, and of the current and
future plans of project management. An example of SCurve application is shown in
figure 2.2.
9Figure 2.2 Typical S-Curve and Earn Value concept
2.4 The Importance of Using Planning Software
With the advancement of the computer technology the process project
planning has become much more easier compared to the past. Various type of
project planning software are available in the market such as Primavera Project
Planner, Microsoft Project, Sure track, and Artemis to name a few are available in the
market. Some are quite cheap to acquire like Microsoft Project but some are quite
expensive and suitable for major construction project with big budget.
Scheduling of the construction project with the aid of the software has many
advantages to it. Some of these advantages are:
Time now
BCWP
BCWS
Schedule
Variance
V
al
ue
Time
10
a. The tedious calculation process can be simplified
b. The network diagram is automatically drawn
c. The process of updating the schedule can be done without worrying the effect
of changes as it is will be automatically calculated
d. The schedule can be loaded with the required resources for each task and this
will be take into consideration in schedule calculation
e. The critical path for the schedule can be automatically traced
f. The schedule can be track against the baselines.
g. Changes can be made on the schedule without any difficulties
2.5 Scheduling Using Microsoft Project
"Microsoft Project is a scheduling and planning tool for project manager,
providing easy-to-use tools for putting together a project schedule and assigning
responsibilities and it also gives him powerful tools to carry him through to the end
of the project ( Pyron, 2000)". Microsoft Project software had developed more then a
decade ago, but until now its application is quite limited to basic scheduling need of
preparing the network diagram only. Recently it is being used for actual purposes
such to generate project reports as a basic for the evaluating the claim. This is
happen because the project managers have limited of knowledge of knowing
Microsoft Project.
Actually Microsoft Project also can use to prepare professional and standard
reports to explain the construction project to stakeholders such as clients, top
management, engineer, supervisor, and sub-contractor. Integration between
conventional progress report with Microsoft Project can greatly improve the poor
communication within construction project parties. Whatever changes that had made
in the planed schedule by the contractor, the client can understand the information
easily and clearly only by viewing through all those simple reports summary that
generate by Microsoft Project.
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DATA COLLECTION AND ANALYSIS
3.1 Introduction
The methodology for this study was divided into three stages. First stage
involved literature review to develop understanding on the aspect related to
scheduling practices and limitation of its application. Second stage involved
interviews with the selected industry experts to validate the validated the findings
from literature about state of arts of current scheduling practices in Malaysia. Face to
face interviews were conducted with personnel from both the construction industry.
'Qualitative content analysis' method (Fellows and Liu 1997) was used to analyse the
responses from these interviews.
The last stage involves industry wide questionnaire survey. In this survey the
investigation on the issue related on the current practice of project scheduling for
construction project has been further investigated and important elements for the
development of the guidelines for the preparation, submission and updating of the
schedule has been determined. The final stage involved preparation of this report and
submission. The following sections describe the results of data collection, their
analysis and the inferences that can be made from them.
3.2 Analysis of the face to face Interviews with Industry Experts
There were five separate face to face interviews with personnel within construction
industry conducted in the research. All of the interviewees were experienced
practitioners in construction industry. One of them were senior project manager, two
owners of construction companies, who are also play important roles in managing
their own construction work, one consultants and a director of major construction
organization in Malaysia. The interviews used a semi-structured approach. All the
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interviews were carried out at different times and places. The set of questions to be
asked were prepared as a guideline prior to the interview session which normally
lasted around one hour. However during the actual session, a different sequence of
presenting the questions was used to allow more flexibility in the discussion. In
general the questions presented in the interviews fell into these common themes:
 Their experience related to managing project scheduling
 Problems and the need for regulating the scheduling process
 Basic concept of the guideline
Table 3.1 shows the content analysis of the interview with the expert panels.
The discussions of the
Each of the above issue is briefly discussed here to describe their importance and
relationship to the research focus.
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3.2.1 Panelist Experience related to Managing Project Scheduling
In general all panelists have experience in some form of scheduling techniques used
in the project associated to them. They have indicated the used of CPM technique
and Gantt Chart which is actually two common technique used throughout the
construction project in Malaysia.
With regard to the preparation of the schedule it is found that 60% of the
interviewees claimed prepared by the contractor but the rest prepared by the
consultant. This is quite confusing as the schedule must be prepared by the contractor
as the contractor is responsible to carry out the construction task. However they may
refer to the different arrangement of project delivery systems for example in the
Design and Build whereby the consultant team up with the contractor. On the other
hand the consulting taking the role roles of project manager representing the client
may developed the general work schedule for the client to monitor the project
progress.
With regard to the preparation of the schedule it was found that there is still
lacking in term of the application of the planning software. Despite using computer
but not all schedule developed using planning software. Computer generated
schedule using planning software such as MS Project and Primavera Project Planner
have able to generate the scheduling information automatically which include
analysis and reporting functions. The interviews indicate that the use of planning
software is quite common as it should be. The software is easily available and the
price for some of them is quite reasonable.
The interviewees were also being asked about the implication of the scheduling
toward promoting information sharing in the project. Almost all responses indicated
that it does not promote information sharing or collaborative working environment.
This finding is further reinforced with the respond for the question related to the
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updating of the schedule. Most of the interviewees indicated that contractors take the
initiatives to maintain and update the schedule and does not signify the role of the
client in this process. This is a common scenario in our construction industry
whereby the client and contractor maintain a different set of schedule for their own
purpose of application. They do not share or use the same schedule collaboratively.
One of the interviewees even indicated that the client have different type of schedule
compared to the one maintain by the contractor.
In correspond to a more general question on their feeling on the current process in
project scheduling most of the interviewees consensually indicated that there is a
need for improvement and need to be regulated in a systematic way. Other issue
raised by them includes the need for standardization, lack of training and the need for
industry to be more serious in addressing the issue related to the project scheduling.
3.2.3 Problems and the need for Regulating the Scheduling Process
The second main issue raised in the interviews was about the need for regulating the
scheduling process. All interviewees agreed to such need but one of them raised the
concern about fairness. It is a reasonable to raise such concern as the justification for
the development of such guideline must take into account that the basic fundamental
purpose of scheduling is to support collaborative working environment of the project.
When asked about the responsibility to develop the guideline the study observed
mixed answer. Majority feel that the client should take the initiative to develop the
guideline. One opinion said the CIDB and another suggested Professional body.
Probably the ‘client’ that respondent refer to is the major client such as organization
like JKR, Petronas and others. However if we need to have a common standard
guideline it would be better for professional body or CIDB to take such task.
Individual client organization can use such guideline with some modification to suit
their need.
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3.3 Analysis of the Questionnaire Survey
This section reports the analysis of the data gathered from the
industry wide postal questionnaire survey. The questionnaire was designed
to evaluate further the current practice of project scheduling and
justification of the elements that important toward developing the
guideline. This questionnaire consists of three major parts:
Part A : Background of the respondent
Part B: Investigation of the state of Art of the Project Schedule
Application
Part C: The basic necessary elements in the development of the
guidelines
The questionnaire was analysed using simple frequency analysis statistic. Question
are given in two mode. First mode requires the respondent to ‘tick’ the given choice
of answer for them to respond. The calculation is made by counting the number of
‘tick’ for each question. The percentage is calculated based over 52 respondents.
The second type of question (used for Part B and C) require the respondents to state
their level of agreement for a given statement. The level of agreement is given on
five ordinals Likert Scale from 1 to 5. The description of each level of agreement is
as follows:
1 – Most Disagree
2 – Disagree
3- Neutral
4- Agree
5 – Most Agreed
The respond for this section is also calculated using frequency analysis as well. The
total frequency of the respond is divided into two group. The first group is the
‘Disagree’ group where summation is made for the frequency of the respond for 1
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and 2. On the other hand the summation of the frequency of the respond for 4 and 5
are calculated together as the ‘Agreed’ group. The respond for ‘3’ is not counted as
they represent the ‘neutral’ or undecided respond. As for the guideline development
Agreed Group percentage (over 52 respondents) are compared against the Disagreed
Group for evaluation and acceptance or rejection of the idea.
The findings from each section are being discussed in the following sections.
3.4 Background of the respondent
A total of 100 set of questionnaires were distributed for this research
using postal services. About 30% of the questionnaires are being distributed
by hand. In general the respondents were randomly selected from personal or
organization within Malaysian construction industry. They consist of
consultant, contractors and project manager that are directly involved in this
industry. Only 58 sets of questionnaires were returned and 52 fully answered
all questioned and considered in the analysis. This represent 52% rate of
return which not too bad for this kind of research.
The distribution of the respondents in accordance to their organisation
in this industry as shown in the Table 3.2
Table 3.2 The distribution of the respondents group.
Respondent Group Number Percentage
Government Agency 10 19.2%
Contractors 22 42.3%
Consultants 16 30.8%
Project Manager 4 7.7%
Total 52 100%
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On the other hand the number of years of their experience in this industry is tabulated
in the following Table 3.3:
Table 3.3 Years of Experience in Construction industry
Years of Experience in
Construction industry
Number Percentage
Less than 5 years 12 23%
Between 5-10 years 16 30.8%
More than 10 years 24 46.2%
Total 52 100%
The above table indicates that more than 75% of the respondent are indeed well
experience in this industry.
Majority of the respondents also involved in medium to large scale of project
as shown in Table 3.3
Table 3.3 Value of project involved by respondents
Value of project Number Percentage
Less than RM500,000 12 23.1%
RM500,000 - RM5mil 16 30.8%
RM5mil – RM20mil 18 34.6%
More than 20mil 6 11.5%
Total 52 100%
.
Based on the above background it can be assume that the respondent has adequate
background and experience as this study intended to have.
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3.5 Common Type of Project Schedule Used
The purpose of this inquiry is to be make observation on the common type of project
schedule used in our construction industry. The respondent were asked to tick the
common scheduling technique that they experienced (used) with for the last three
projects that they involved. Each respondent may have involved in more than one
type of schedule. The tabulation of the result for this question is as shown in the
following table:
Table 3.4 Type of Common Scheduling Technique Used
Type of Schedule No of
Respondents
1. Bar Chart / Gantt Chart 48
2. CPM (Networking Technique) 22
3. Line of Balance 0
4. Others 2
The result shows that most popular scheduling technique used is the Gantt
Chart followed by the Networking technique. However it should be noted here that
most of the computer generated schedule used lime MS Project and Primavera has
the capability of displaying both CPM and Gantt Chart view. Indeed most of the time
the users are more comfortable to display their schedule in this Gantt Chart view and
this may give the wrong impression those who are not familiar or quite with the
network approach to consider this schedule as CPM. According to this result CPM
are the second most common technique used.
Line of Balance despite being a fairly good scheduling technique especially for
construction work that has many repetitive activities has not record any usage in the
survey. This probably the technique is hardly known and no computer software has
been found in our local market that can support its application. With regard to
‘others’ the respondent did not really indicate what are the other technique.
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3.6 Common Type of Software Used to Develop the Schedule
The questionnaires also investigate the common type of project schedule used
to develop the schedule. The same rule applies as to the previous section whereby the
respondent can select more than one answer as the question are referring to the three
last projects they involved. The result of the responses is shown the following table.
Table 3.5 Type of software used in the project
Type of Software No of
Respondents
1. MS Project 31
2. Primavera Project Planner 11
3. Artemis 0
4. Sure Track 2
5. Microsoft Excel 24
6. Others 3
As expected MS Project represent the most common type scheduling
(planning) software used with 31 respond. It is also expected that there will be a
significant respond for Microsoft Excel it is not dedicated scheduling software. The
reason it is being included in this questionnaire is just to see if it can attract any
responds. However this objective might not be true if the respondents genuinely tick
the MS Excel as despite the software can be used to develop the Gantt Chart
manually and has powerful spreadsheet capability to perform basic computation
required for a schedule.
Primavera despite being powerful software has not been that popular as MS Project
probably because it more complicated to use and cost a lot more. Sure track is MS
Project version of Primavera has two responds. Like Primavera, Artermis is a
powerful scheduling software but do not record any used. This is probably the
software is not common in this country and quite costly to acquire.
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3.7 Malaysian Experience in Scheduling Process
This part of the questionnaire aim to investigate the state of art of scheduling
practices in based on the experience and feedback of the respondents. Eighteen (18)
questions has been presented in this part of questionnaires. Important issues raised
include:
 Application of the scheduling software
 Problems in software application
 Limitation of network technique
Each of the above themes is discussed the following sections:
3.7.1 Application of the scheduling software
The analysis of the questionnaire related to this aspect is tabulated in the following
table 3.6. The aim is to review current practice and purposes of scheduling for
construction project.
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Table 3.6 State of arts of scheduling process
Disagreed Agreed
1+2 4+5
At the end of the project the schedule always being
disregard 2% 88%
The initial schedule is rarely being update 10% 81%
Usage limited to monitoring of cash flow and progress 13% 77%
The information of project schedule must be transparent 10% 60%
Mostly using Bar Chart/Gantt Chart 48% 52%
The schedule should be used as a tool to support
collaborative working 33% 48%
Project schedule based on CPM is more effective than
Bar Chart 52% 42%
The client and contractor normally has different set of
schedule to suit their own need 15% 35%
Client only interested in major milestone of the project
completion not day today activity completion 15% 35%
Most schedule is not that practical compared to
experience as far as work process concern 58% 27%
Based on the analysis it can be seen that highest level of agreement is
recorded for the item related to schedule application after the project being
completed. It is expected that the schedule will be disregard as it may assumed that it
does not serve any purpose. Unfortunately this is not true as the schedule represents
the roadmap and the logical sequences how the project activities being constructed or
done. There it is important to keep the schedule for future references. Further any
claim for variation order and compensation or damages claimed must use the
schedule as a critical source of reference. However if the schedule is not being
occasionally updated and record of ‘as constructed’ schedule is not being finalized
then it is obvious the schedule will not have any significance value for future
references. Furthermore if it is just a simple bar chart schedule that unable to show
the logical relationship between the activities then probably nobody has any interest
for it anymore. The rational why this factor has received significant agreement by the
respondent is being supported by factors that indicated that the schedule being rarely
updated and (81% agreement) and limitation of its usage.
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Other factors being investigated are the type of the schedules used and the
purpose of scheduling. About 52% agreed that bar Chart is commonly used. This
moderate level of agreement indicate wide acceptance of other technique particularly
CPM. The moderate agreement on effectiveness of CPM (42%) shows lack of
understanding toward CPM benefits. This is also indicate the level of application and
acceptance of CPM is still quite moderate in Malaysia.
With respect to the purpose of the schedule the respondent agreed that mainly
is use to update progress and cashflow. Other than that the respondent does not quite
believe that schedule can help to promote collaborative working (48%). So they did
not quite agree that the information on the project schedule must be transparent
(60%). This contrary to the true spirit of purpose of scheduling. This reflect the
moderate level of knowledge and awareness about scheduling in our construction
industry.
3.7.2 Problems and limitation in scheduling
In this study eight (8) typical problem and limitation have been posted in the
questionnaire survey. These problems are shown in table 3.7
Table 3.7 Problems and limitation in scheduling
Disagreed Agreed
1+2 4+5
Level of knowledge of project team members is not at
par with each other about schedule 4% 96%
CPM (network diagram) is difficult to understand 4% 87%
The process of updating the schedule is difficult 4% 85%
It is rarely prepared by qualified person 15% 69%
Does not serve much purpose as intended 17% 69%
It expensive to have CPM schedule 8% 88%
Only in medium to large scale project only 29% 65%
The effectiveness of the project schedule prepared today
is hampered by lack of proper guideline 25% 63%
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All problems posted have received a high level of agreement more than 60%. One of
the major problems with regard to the application of the project process is the
significant different level of knowledge between the project members on it. This is
not surprising as it is our practice to assignment the task of scheduling to specific
project personnel only. Furthermore CPM schedule is considered as quite difficult to
understand (87% agreement) and the process of updating is also considered
complicated. Therefore in respond to this there is a serious need for our Malaysian
construction industry to provide more training effort to all parties in this industry.
Without appropriate skill in scheduling process it is very difficult to support the
objective to use the schedule as a tool to promote collaborative working environment.
Other associated problems as agreed by the respondent are the high price to
have the CPM (network) schedule for the project. It is quite difficult to justify this
issue because the basic price of some of the software is quite reasonable. Probably
the users failed to quantify the potential benefit of the schedule to the project
compared to the additional cost of the schedule. Other reason is the user might not
able to full reap the benefit of networking schedule particularly using software due to
their lack of experience or knowledge in its application. However it is interesting to
note that the level of agreement toward the fact that the schedule is suitable for
medium to large project is only 63%. It can deduce that the respondent did consider
the importance of scheduling to small project as well.
One major issue that being raised in this part of the questionnaire is related to
the guideline. Surprisingly only 63% of the respondent agreed that the effectiveness
of the project schedule prepared today is hampered by lack of proper guideline. This
probably the respondent might not be familiar with the guideline as it has never
existed yet. The disagreement level of 25% indicates a low level of disagreement as
well where 12% of the respondent chooses to be neutral.
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3.8 Important Elements in Development of Guideline
This part of the questionnaire aim to evaluate the level of agreement of respondents
toward important factors (elements) that to be considered in the development of the
guideline in this research. The proposed guideline in this research is divided into
several major sections as follows:
1. Preparation the project schedule.
2. Submission
3. Evaluation process of project progress
In the evaluation process the research has adopted an approach whereby any factor
that received less that 50% agreement will not be included or being consider for
inclusion with modification to suit the opposite respondent view of the respondents.
Other suitable clauses which are seem to be consistent with the opinion of the
respondent but not directly included in the questionnaires will be considered as well.
A set of guidelines is presented in the following chapter.
3.8.1 Preparation the project schedule.
This is a very important stage whereby the guideline must give a very good
insight to the contractor about the basic feature of the schedule that they have to
prepare and submitted to the client for approval. The issue raised in the questionnaire
for this aspect shown in the following table 3.8 below.
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Table 3.8 Item Related to the Preparation of Project Schedule
It is advisable for the contractor to adopt three level of WBS for
the schedule 56% 21%
The schedule submitted must be included the assignment of
resources for each production task 42% 31%
There should be at least one milestone in every two months of
the project duration. 31% 46%
Client or their consultant is responsible to verified the schedule
submitted by the contractor 19% 73%
Contractor must provide evidence that the schedule has been
prepared by the qualified personnel who has already gone
training for such obligation. 4% 85%
Based on the data analysed from the above table two factors received strong
endorsement from the respondents with more than 70% agreement. They are the
requirement for the qualified personnel to prepare the schedule and the client
responsibility to verify the schedule submitted. However the other three factors
related to Work Breakdown Structure, the inclusion for the resource constraint
schedule and milestone for the schedule does not received strong agreement. This
probably due to the need for simple approach in the initial stage of the guideline’s
introduction. The WBS and the milestone are quite subjective issue as well. They are
quite flexible and can be tailored to suit the actual individual project requirement.
3.8.2 Submission and approval procedure of Project Schedule
The following issue that this research seeks the agreement from the
respondent is related to submission and approval process of the project schedule. The
result of the questionnaire survey analysis is shown in the following table.
Two interesting findings is the lack of agreement for two elements related to the date
of submission and making the schedule as part of the agreement. These two items
are considered important as we need to make the schedule submission as a serious
obligation and thus must be bind to the project. However they do not received
adequate agreement particularly the date of submission which only received 12%.
Probably the two weeks period after receiving the Letter of Acceptance is too short
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and contractor need longer time to prepare. With regard disagreement of the idea to
‘make the schedule as a contractually bind and client to be the keeper of the
schedule’ is probably because nobody really want to be committed for something
new like this. The effort to introduction of this guideline is still new and the industry
is not familiar with the benefit, problem and risk associated to it. So rationally it is
quite a fair evaluation by the respondents.
Table 3.9 Submission and approval process
Submission of the initial schedule by the contractor must be
made two weeks after the official date of the Letter of
Acceptance 67% 12%
Upon acceptance by the client the schedule shall be consider as
part of the contract agreement and keep in the client position. 50% 21%
The software used by the contractor for the preparation of the
project schedule must be approved by the client 27% 56%
Contractor is responsible to advise the client on any query raised
from the first submission of the schedule and make any changes
as advised by the client if agreeable to both the client and
contractor. Otherwise further consultation is necessary between
both parties until agreement is reached. 17% 63%
General work schedule using Gantt Chart should be prepared by
the client for traditional contract 15% 63%
The used of CPM (Network Technique) must be mandatory for
all projects worth more than RM1mil. 8% 81%
The used of Bar Chart should be limited to small project only 6% 83%
Contractor must be responsible for the preparation of project
CPM schedule for construction phase 4% 83%
The schedule submitted by the contractor must be in the form of
soft copy and hard copy format. 4% 85%
Consent for the acceptance of the schedule submitted by the
contractor must be made by the client prior to the start date of
the project. 6% 88%
The detail information displayed for each of the activities in the
schedule should have the necessary information to facilitate the
process of project monitoring and tracking. 4% 88%
The schedule submitted must have one critical path only. 0% 96%
The schedule duration must not exceed the total duration of the
project in accordance to the contract agreement. 0% 100%
The other elements presented have received agreement from the respondents. Many
of the important elements that are necessary for their inclusion in the guideline have
been determined from the above table. Among them are:
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 the suitable scheduling technique in relation to the project magnitude
 Reviewing process of the submitted schedule
 Responsibility to prepare the general wok schedule and detail work schedule
 Format of schedule submission by the contractor
 Client responsibility for approval of the schedule
 The detail information of the project’s activities to facilitate the process of
monitoring and tracking
 The limit of project duration
 The limit of critical path
3.8.3 Process of Updating and Evaluation Progress
The final part of the questionnaire related to the determining the guideline for
the scheduling relates to the process of updating and evaluation progress. Table 3.10
shows the finding from the survey. All the related elements for the guideline
development have received agreement with score between 50% - 69%. The lowest
score (50%) is related to the agreement toward contractors responsibilities for each
task duration. Since the contractor is the party which prepare the schedule so they
are the one who should be responsible for the duration of each activities they assign.
The client who approves the schedule based on contractors commitment. Other
elements that are receiving low level of agreement (50%) are related to schedule
baselines and biweekly meetings. Despite their low score these two elements are very
critical for process of updating the schedule.
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Table 3.10 Process of Updating and Evaluation Progress
Elements Disagreed Agreed
Contractor is fully responsible for the duration for each task in
the schedule. 37% 50%
The client must organized a weekly face to face meeting or in
virtual environment meeting to review and update the project
progress where changes will be track using the approve
schedule
27% 50%
The baseline can only be updated by the client. 33% 50%
Any application for the extension of time must be made with
the justification using the project schedule.
42% 52%
There should not be any discrepancies between both schedules.
Should there be any discrepancies the contractor is obliged to
commit to the original project schedule.
27% 60%
Any extension of time granted must be represented by the
adjustment of the schedule baseline.
12% 65%
Should there be any dispute between the client and contractor
with regard to process of project progress tracking a qualified
third party must be consulted to resolve the disagreement
immediately.
25% 69%
Contractor can updated the schedule on daily basis but using a
second copy of the original schedule where all the progress will
be informed and updated to the client during the weekly
meeting.
2% 77%
Once accepted by the client the date for the execution of all
tasks in the schedule will be deemed considered as baseline of
the schedule.
10% 79%
The schedule once accepted for the project cannot be adjusted
by the contractor without the consent of the client to ensure its
validity
2% 83%
Any changes or updating of the schedule can only be made in
with the consent of client 13% 83%
The client and contractor must enter into prior agreement either
to use the schedule milestone, progress on critical path for the
purpose of the payment. If no prior agreement is made it is
assume that the traditional method of disbursing the payment
will be adopted. The schedule will be solely used for the
purpose of tracking the project progress and claim evaluation.
0% 90%
The basis for the estimation of the percentage of the overall
progress of the project must be agreed by the client and
contractor.
0% 90%
The calendar used for the project as a basis for schedule
including the holiday, must be mutually by the client and the
contractor
0% 96%
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The other elements that have received considerable agreement are related to:
 The use of project schedule for application of the extension time
 Duplication of project schedule client and contractor
 Consistency of the information in the project schedule
 Using schedule as a guide to make interim progress payment
 Procedure for estimating the project progress
 Process of estimating project progress
 Schedule project calendar
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DEVELOPMENT OF GUIDELINE FOR PROJECT SCHEDULING
4.1 Introduction
The guidelines develop here is based on the findings from the data collected
from the study. Initial data collected from the in the interviews with the professional
involved in construction industry. Even though the aim of the interview is more of
exploratory inquisitive nature but some findings from content analysis is important
toward the development of the guidelines. The main source of data for guideline
generated from the analysis made in the questionnaire survey. Based on the data
collected the research has established list of elements that will be considered critical
toward its development.
However the guide that is developed by this research is not written as ‘per se’
as the question presented in the questionnaire. The elements or factors established
will be used but the clauses in guideline will be rewrite to suit the appropriate style to
make sure that the guideline is more presentable for the users. Some additional
clauses have been added even though they have not been directly asked in the
questionnaire survey but they are considered relevant to the other factor that has been
agreed. The following section represents the guideline as the result from this
research.
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GUIDELINES
FOR
MANAGING CONSTRUCTION
PROJECT SCHEDULE
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SECTION I : General Application of this Guideline
1. This guideline is develop for the application for medium to large project
2. It is intended to be used for traditional design – bid-build contractor.
3. As for other type of contract some amendments must be made first to suit the
nature of contractual arrangement.
4. It is an option for the client to adopt this guideline as part of the contract
agreement or not.
SECTION II : Procedure o f Preparation and Submission
1) The client is responsible to prepare the major work schedule and the
contractor is responsible to prepare and submit the detail work schedule
for construction phase
2) The duration of the schedule must be within the stipulated date of contract
agreement.
3) The used of CPM (Network Technique) must be mandatory for all
projects worth more than RM1mil.
4) The project schedule must be prepared by qualified personnel that have
undergone training or courses provided by a recognized institutions
5) The contractor must get the consent of the client for the software to be
used for the schedule.
6) The schedule submitted by the contractor must be in the form of soft copy
and hard copy format.
7) The cl ient is responsible to review the project schedule
submit ted by the cont ractor as soo n as pos sible and give the
feedback for improveme nt if necessary.
8) Contractor is responsible to advise the client on any query raised from the
first submission of the schedule and make any changes as advised by the
client if agreeable to both the client and contractor. Otherwise further
consultation is necessary between both parties until agreement is reached.
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9) Consent for the acceptance of the schedule submitted by the contractor
must be made by the client prior to the start date of the project.
10) The schedule submitted must have one critical path only.
11) The detail information displayed for each of the activities in the schedule
should have the necessary information to facilitate the process of project
monitoring and tracking.
12) All cost of preparation should be included in the tender document and
reviewed by the client.
SECTION III – PROCEDURE FOR UPDATING AND MONITORING THE
SCHEDULE
1. Contractor is fully responsible for the duration for each task in the
schedule unless change made upon the client request.
2. The calendar used by the contractor for developing the schedule must be
approved by the client.
3. All the holiday other than standard public holiday such as during the Hari
Raya and Chineese New Year that is common to this country must be
established in the schedule calendar and endorsed by the client. However
these holidays cannot be use as any basis for claim for any kind of
compensation and must fit within contract standard project duration.
4. Once accepted by the client the date for the execution of all tasks in the
schedule will be deemed considered as baseline of the schedule.
5. The schedule once accepted for the project cannot be adjusted by the
contractor without the consent of the client to ensure its validity
6. Any changes or updating of the schedule can only be made in with the
consent of client
7. The client and contractor must enter into prior agreement either to use the
schedule milestone, progress on critical path for the purpose of the
payment.
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8. If no prior agreement is made it is assume that the traditional method of
disbursing the payment will be adopted.
9. The schedule will be solely used for the purpose of tracking the project
progress and claim evaluation.
10. The client must organized a weekly face to face meeting or in virtual
environment meeting to review and update the project progress where
changes will be track.
11. Contractor can maintain a copy of original schedule.
12. Contractor can update the schedule on daily basis but using a second copy
of the original schedule where all the progress will be informed and
updated to the client during the weekly meeting.
13. The baseline can only be updated by the client.
14. Any application for the extension of time must be made with the
justification using the project schedule.
15. There should not be any discrepancies between both schedules. Should
there be any discrepancies the contractor is obliged to commit to the
original project schedule maintain by the client as a basic for any claim
and payment.
16. Any extension of time granted must be represented by the adjustment of
the schedule baseline.
17. Should there be any dispute between the client and contractor with regard
to process of project progress tracking a qualified third party must be
consulted to resolve the disagreement immediately.
18. The basis for the estimation of the percentage of the overall progress of
the project must be agreed by the client and contractor.
19. The calendar used for the project as a basis for schedule including the
holiday, must be mutually by the client and the contractor.
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CONTENT ANALYSIS OF STRUCTURED INTERVIEW WITH INDUSTRY EXPERTS
QUESTIONS Interviewee #1 Interviewee #2 Interviewee #3 Interviewee #4 Interviewee #
What is the common
schedul ing technique used in
the project that you involved
recently?
Bar Chart Network Technique (CPM) Network Technique (CPM) Network Technique (CPM) Bar Chart
Who prepare the schedule? Contractor Contractor Consultant Contractor prepare and
review by consultant
Prepared by the consultant
for the client
Did the schedule used for the
project developed using any
specific planning software?
No. Just a computer printed
bar Chart probably using
Microsoft Excel
Computer generated
schedule. Software is not MS
Project
Developed using software
probably Microsoft Project
Using Primavera Computer printed using some
common software
Did you satisfied with such
schedule?
Ok acceptable to me as the
project size is moderate
Acceptable Not sure, it is maintain by
contractor. Nobody really
used it as the contractor was
experience enough
Yes Not so, quite confusing. I
don’t like it!! There must be a
better way of doing it.
Did the software being
updated during the course of
project progress
Yes. They plot S-Curve on it. Yes, done by the contractor. No idea. But the client
maintain a Gantt Chart to
track the project progress
Yes, it is being updated by
the contractor and printed
out.
Yes, S-Curve being shown.
Did the client give any
particular guideline for the
contractor in preparing the
schedule?
No No No No No
Do you think there is enough
collaboration between client
and contractor in sharing the
information on of the
schedule
No No, most of the initiative
done by the contractor. The
schedule is for their own
used. The client just
interested in monthly work
progress.
Not really Not really, client were being
brief during meeting . they
don’t really interested to
analyse the schedule.
Probably they don’t really
know how.
Yes, the client involved in
approving the schedule and
tracking the progress
QUESTIONS Interviewee #1 Interviewee #2 Interviewee #3 Interviewee #4 Interviewee #5
Do you think we need to
regulate the way the
schedule is being prepared
and used for the project?
Its good if we can but must
be fair
yes yes Yes, we need to be more
serious
yes
Who should produce the
guideline?
CIDB Client Client Professional body Client
Do you agree that lack of
guideline impede the
effective application of the
project schedule for the client
and contractor?
Depend on the purpose of
the schedule
Agreed there is a need for
common understanding
govern by the standard rule
Agreed, commitment
sometime need to be force!!!
Agreed Current scheduling main
serve the contractor need
and the client is not that
serious so there is a need for
regulation
How do you describe the
current state of arts of project
scheduling effort for
construction project?
So much reliance on
experience
Lack of standard procedure
depend on individual
capability
OK, the trend toward doing it
professionally is growing
Lack of training hampered
the common understanding.
Normally dominate by one
side only.
OK but still lot of room for
improvement. Standard
guideline maybe helpful but
requires seriousness.
Who should promote the
used of standard guideline if
exist?
Client CIDB CIDB Client There is a need for
enforcement by the
government
INDUSTRY WIDE QUESTIONNAIRE SURVEY
ON
PROJECT SCHEDULING IN MALAYSIAN CONSTRUCTION INDUSTRY:
CURRENT STATE OF ARTS OF ITS APPLICATION
AND
THE DEVELOPMENT OF THE GUIDELINES
A STUDY CONDUCTED BY:
CONSTRUCTION TECHNOLOGY AND MANAGEMENT CENTRE
FACULTY OF CIVIL ENGINEERING
UNIVERSITI TEKNOLOGI MALAYSIA
SKUDAI, JOHOR.
Mac 2006
INT ROD UCT ION
Planning and schedu ling has been a ve ry im port an t pa rt of a proj ec t
managem ent . A proper planning and a proper ly planned schedul e coul d help in creating a
good management of a project. Thus it is seen essential that the schedule be included in the
contract document as a legal document.
Th e re as on of in cl us io n is no t on ly to fa ci li ta te th e mo ni to ri ng an d
management of the project, but to help in resolving dispute that occurs later in the project. In
many cases, whereby dispute has to be taken into court, proper schedule has been the key
evidence in solving the dispute.
Schedule which usually is used for monitoring of work only can also be usedto monitor
time, cost, resources and even quality. This shows the vast amount of usefulness of a schedule
and thus the inclusion of it into the contract document isessential.
This questionnaire is part of the research initiatives done by Construction Technology
and Management Centre as a fundamental research effort for the creation of a guidelinefor the
inclus ion of projec t schedu le as a cont ract document for Mal ays ia 's construction
industry.
This questionnaire consistsof three major part:
Part A : Background of the respondent
Part B: Investigation of the state of Art of the Project Schedule Application
Part C: The basic necessary element in the development of the guideline
Through this questionnaire, we are hoping to create a major guideline that can be use in
the industry to properly include the project schedule as a part of a contract document. With this
guideline, it is hope that the responsibilities of parties involvedand usage of the project schedule
can be established.
All the information provided by the respondentwill treated with strictestconfidentially and
no name or any kindof informationabout the respondent identity will be published or provided to
any other parties within or outside UTM. Should there be any question pertaining to this
questionnaire do not hesitate to contact me at contact number given below. Your cooperation is
highly appreciated.
Thank You
Dr MOHAMAD IBRAHIM MOHAMAD
Associate Professor / Manager
Construction Technology and Management Centre
Contact: (Off) 07-5531757 (Fax) 07-5555157 (Email) drm2i@yahoo.com
PART A : RESPONDENT BACKGROUND
Tick the appropriate box in corresponding to each question:
1. Type of Organisation that you represent
Government Agency/ Client Consultant
Contractor Project Manager
Others (Please indicate) : ………………………………………………….
2. Years of involvement in construction industry
Less than 5 years Between 5 to 10 years More than 10 years
3. Size of project that your organization involved
Less than RM500,000 RM500,000 – RM5mil RM5mil – RM10mil
More than RM10mil
PART B : PROJECT SCHEDULE APPLICATION
4. Indicate which type of scheduling techniques that being used in the last three projects
that you involved? (you may tick more that one box if necessary)
Bar Chart / Gantt Chart
CPM (Network Technique
Line of Balance (LOB)
Others (Please specify) :…………………………………………….
5. What type of software used in the to develop the project schedule that you used in the
above question (#4)?
Microsoft Project
Primavera Project Planner
Artemis
Sure Track
Microsoft Excell
Others please specified : …………………………………………….
6. Which party prepared the project schedule in the above case?
Contractor Client Consultant Project Management Consultant
Please circle in the appropriate number indicating your level of agreement toward each
of the following statement based on the following scale:
1. Strong ly Disagree d 2. Disagreed 3 – Neutra l
4. Agreed 5. Strong ly Agree
7. The application of the scheduling process in Malaysian construction industry today is
(a) Only in medium to large scale project only 1 2 3 4 5
(b)
Usage limited to monitoring of cash flow and
progress 1 2 3 4 5
(c) Mostly using Bar Chart/Gantt Chart 1 2 3 4 5
(d) Level of knowledge of project team members is notat par with each other about schedule 1 2 3 4 5
(e) It is rarely prepared by qualified person 1 2 3 4 5
(f) Does not serve much purpose as intended 1 2 3 4 5
(g) CPM (network diagram) is difficult to understand 1 2 3 4 5
(h) The process of updating the schedule is difficult 1 2 3 4 5
(i) Most schedule is not that practical compared toexperience as far as work process concern 1 2 3 4 5
(j)
The client and contractor normally has different set
of schedule to suit their own need 1 2 3 4 5
(k) It expensive to have CPM schedule 1 2 3 4 5
(l) The initial schedule is rarely being update 1 2 3 4 5
(m)
At the end of the project the schedule always being
disregard 1 2 3 4 5
(n) Client only interested in major milestone of the
project completion not day today activity completion
1 2 3 4 5
(o) The effectiveness of the project schedule preparedtoday is hampered by lack of proper guideline 1 2 3 4 5
(p) The schedule should be used as a tool to supportcollaborative working 1 2 3 4 5
(q)
The information of project schedule must be
transparent 1 2 3 4 5
(r)
Project schedule based on CPM is more effective
than Bar Chart 1 2 3 4 5
The possible benefits that can be gain from the guideline
(a)
A more reliable and consistence schedule for
application 1 2 3 4 5
(b) Possible source of information to solve dispute 1 2 3 4 5
(c) More systematic evaluation of percentage of workdone 1 2 3 4 5
(d)
Fair and justice prevailed in win-win situation for all
parties involved 1 2 3 4 5
(e)
Having schedule as a legal document that can be
used for litigation purposes 1 2 3 4 5
(f) Proper guidance for contractor lessen their burden 1 2 3 4 5
(g) Can improve the scheduling process in a long time 1 2 3 4 5
PART C – DETERMINING THE IMPORTANT ELEMENTS IN SCHEDULING GUIDELINE
This part aims to generate feedback and agreement related to the preparation, submission and
the application of the schedule in monitoring and controlling of project progress.
Please circle in the appropriate number indicating your level of agreement toward each
of the following statement based on the following scale:
2. Strong ly Disagree d 2. Disagreed 3 – Neutra l
4. Agreed 5. Strong ly Agree
A. Preparation of the project schedule
1. The used of Bar Chart should be limited to small
project only 1 2 3 4 5
2. The used of CPM (Network Technique) must be
mandatory for all projects worth more than RM1mil. 1 2 3 4 5
3. Contractor must be responsible for the preparation
of project CPM schedule for construction phase 1 2 3 4 5
4. Contractor must provide evidence that the schedule
has been prepared by the qualified personnel who
has already gone training for such obligation.
1 2 3 4 5
5. General work schedule using Gantt Chart should be
prepared by the client for traditional contract 1 2 3 4 5
6.
Client or their consultant is responsible
to verified the schedule submitted by the
contractor
1 2 3 4 5
7. Consent for the acceptance of the schedule
submitted by the contractor must be made by the
client prior to the start date of the project.
1 2 3 4 5
8. Contractor is responsible to advise the client on
any query raised from the first submission of the
schedule and make any changes as advised by the
client if agreeable to both the client and contractor.
Otherwise further consultation is necessary
between both parties until agreement is reached.
1 2 3 4 5
9. It is advisable for the contractor to adopt three level
of WBS for the schedule 1 2 3 4 5
10. Submission of the initial schedule by the contractor
must be made two weeks after the official date of
the Letter of Acceptance 1 2 3 4 5
11. Upon acceptance by the client the schedule
shall be consider as part of the contract
agreement and keep in the client posit ion.
1 2 3 4 5
12. There should be at least one milestone in every
two months of the project durat ion. 1 2 3 4 5
13. The software used by the contractor for the
preparat ion of the project schedule must be
approved by the client
1 2 3 4 5
14. The schedule submitted by the contractor must
be in the form of soft copy and hard copy
format.
1 2 3 4 5
15. The detail informat ion displayed for each of the
activities in the Gantt Chart should have the
necessary information to faci litate the process of
project monitoring and tracking.
1 2 3 4 5
16. The schedule submitted must be include the
assignment of resources for each production
task
1 2 3 4 5
17. Contractor is fully responsib le for the durat ion
for each task in the schedule. 1 2 3 4 5
18. The calendar used for the project as a basis for
schedule including the holiday, must be mutually
by the client and the contractor
1 2 3 4 5
19. The schedule submitted must have one crit ic al
path only. 1 2 3 4 5
20. The schedule durat ion must not exceed the total
durat ion of the project in accordance to the
contract agreement.
1 2 3 4 5
21. Once accepted by the client the date for the
execution of all tasks in the schedule will be
deemed considered as baseline of the schedule.
1 2 3 4 5
B. Updating and Evaluation of project Progress
1. None of any part icular of the schedule accepted
for the project can be adjusted without the
consent of the client
1 2 3 4 5
2. Any changes or updat ing of the schedule can
only be made in with the consent of S.O. 1 2 3 4 5
3. The S.O. or his/her representative must
organized a weekly face to face meet ing or in
virtual environment meeting to review and
update the project progress where changes will
be track using the approve schedule
1 2 3 4 5
4. Contractor can updated the schedule on daily
basis but using a second copy of the original
schedule where all the progress will be informed
and updated to the client during the weekly
meet ing.
1 2 3 4 5
5. There should not be any discrepancies between
both schedules. Should there be any
discrepancies the contractor is obliged to
commit to the original project schedule.
1 2 3 4 5
6. The baseline can only be updated by the client. 1 2 3 4 5
7. Any appl ication for the extension of time must
be made with the just ification using the project
schedule.
1 2 3 4 5
8. Any extension of time granted must be
represented by the adjustment of the schedule
baseline. 1 2 3 4 5
9. Should there be any dispute between the cl ient
and contractor with regard to process of project
progress track ing a qual ified third party must be
consulted to resolve the disagreement
immediate ly.
1 2 3 4 5
10. The client and contractor must enter into prior
agreement either to use the schedule milestone,
progress on crit ical path for the purpose of the
payment. If no prior agreement is made it is
assume that the traditional method of disbursing
the payment will be adopted. The schedule will
be sole ly used for the purpose of track ing the
project progress and claim evaluation.
1 2 3 4 5
12. The basis for the estimation of the percentage of
the overall progress of the project must be
agreed by the client and contractor .
1 2 3 4 5
Thank you for your cooperation

